
 November 2013 December 2013 January 2014 February 2014 March 2014 April 2014 May 2014 
Kate Texts for 10 topics: 

initial focus Global 
citizen and African 
animals (also 
identifying images or 
drawings by DL to 
use).  
 
Complete report of 
prepilot for Megan 
and Martha to 
correct. 

Create template 
design options for 
worksheets, by dec 
16th?, liaise with 
Martha, meeting at 
DLC?  
 
Skype call with 
Megan and Martha if 
possible to review 
progress 
 

Early January final 
cut for texts, images 
and objects.  
 
Finalize image-text-
object choices via 
Skype or Google 
hangout  meeting 
 
Report of prepilot to 
Adrian. 
 
Initiate contact with 
schools in 
Edinburgh and the 
Lothians. 
 

Arrange any 
photography that 
needs taken 
 
Check usage rights 
for photographs (of 
children in 
classrooms, of 
objects from DLC, 
etc) 

Final arranging of 
worksheets. Print 
example packs. 
Arrange introduction 
lecture for teachers 
in DLC and Napier? 
 
Contact National 
Museums Scotland, 
TradeAid and British 
Council to begin 
dissemination 
process.  
 

Pilot with 
Calderside. 
Progress review 
 
Develop student Top 
5 list 
 
Begin to plan phase 
2 of pilot: other parts 
of Scotland and UK? 
 
 

Breathe sign of 
relief, collapse 
quietly in a corner. 
 
 
 

Martha Identify objects and 
establish what 
needs photographed 
(possibly with 
assistance of Anne 
Martin?) 

Review template 
design options for 
worksheets, liaise 
with Kate, meeting 
at DLC?  
 
Skype call with Kate 
and Megan if 
possible to review 
progress.  
 
Review Kate’s initial 
report. 

Early January final 
cut for texts, images 
and objects.  
 
Finalize image-text-
object choices via 
Skype or Google 
hangout  meeting 

  Pilot with 
Calderside. 
Progress review 

 

Megan Texts for 10 topics: 
initial focus Slavery 
and Geography 
(also identifying 
images or drawings 
by DL to use) 
 
Discuss outreach 
section of website 
with web design 
team 

Skype call with Kate 
and Martha if 
possible to review 
progress.  
 
Review Kate’s initial 
report. 

Early January final 
cut for texts, images 
and objects.  
 
Finalize image-text-
object choices via 
Skype or Google 
hangout  meeting 
 
Keep in touch with 
web design  
 
Update and review 
compliance matrix 

  Progress review. 
Check if themes will 
work outside UK.  
 
Begin to plan phase 
2 of pilot: other parts 
of Scotland and UK? 

Design US pilot 
 
Outreach / pen pal 
program to Zambia / 
Tanzania 
 
Deliver outreach 
packs (10 themes) 
for website 



 


